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MISSISSIPPI’S FEMA Risk MAP & FLOOD MAPPING
PROGRAM STATUS - QUARTERLY UPDATE

To provide information to Mississippi county, local community officials and other potential stakeholders
on the status of ongoing FEMA Risk MAP & Flood Mapping Program projects, the Mississippi Department
of Environmental Quality — Office of Geology is providing this quarterly update. The counties shown in
various colors on the map of Mississippi to the right, have current active flood mapping studies. The
different colors indicate the phase of study a county is in according to the color-coded legend below. The
counties in the Review, Compliance or Effective phases have new preliminary Flood Insurance Rate Maps
(FIRMs) which have been posted for review on the MDEQ Flood Mapping website at the following link:
http://geology.deq.ms.gov/floodmaps/Projects/RiskMAP/

The following table shows HUC_8 Basins, study status, and dates of important meetings, events and
milestones for ongoing Mississippi projects for different counties. For additional information or resources
concerning FEMA National Flood Insurance Program Flood Hazard Mapping, go to the following link:
https://www.fema.gov/national-flood-insurance-program-flood-hazard-mapping

For information on Floodplain Management in Mississippi, go to the Mississippi Emergency Management
Agency’s (MEMA) following link: http://www.msema.org/floodplain-management/

To view FEMA'’s effective National Flood Hazard Layer (NFHL) Viewer and to print a NFHL FIRMette or Full
Flood Insurance Rate Map (FIRM) go to FEMA’s National Flood Hazard Layer (NFHL) website at:
https://www.fema.gov/national-flood-hazard-layer-nfhl

Stephen Champlin, RPG

MS CTP Mapping Project Manager

MS Department of Environmental Quality
schamplin@mdeq.ms.gov
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Washington

FLOOD RISK | PRELIMINARY DFIRM
FLOOD RISK LETTER OF FINAL |RESILIENCE
COUNTY HUC 8BASIN DISCOVERY REVIEW FIRM COMMUNITY OPENHOUSE APPEAL START [APPEAL END DETERMINATION | MEETING EFFECTIVE
- MEETING DATE| MEETING DELIVERY | COORDINATIO DATE DATE DATE
DATE (LFD) DATE DATE
DATE DATE N (PDCC)
MEETING DATE
PROJECT PHASES DISCOVERY __|ENGINEERING/MAPPING |REVIEW & APPEALS |compuance  |EFFECTIVE |
Harrison, Jackson MS Coastal 6/14/2012 9/16/2015 2/29/2016 4/12/2016 4/12/2016 9/30/2016 1/3/2017 6/21/2017 7/11/2018 |12/21/2017
MS Coastal & Lower Planned Planned
Hancock 6/14/2012 9/16/2015 2/29/2016 4/13/2016 4/13/2016 9/30/2016 1/3/2017 TBD
coc Pearl River /14/ /16/ /29/ /13/ /13/ /30/ /3/ 3/27/2019 9/27/2019
MS Coastal & Lower Planned Planned
Pearl River 2/7/2012 9/16/2015 2/29/2016 4/13/2016 4/13/2016 9/20/2018 12/18/2018 TBD
v Pearl River 17/ /16/ /29/ /13/ /13/ /20/ /18/ 3/27/2019 9/27/2019
Lamar, Marion, Walthall |Lower Pearl River 2/27/2012 | 9/17/2015 | 3/28/2016 | 7/29/2016 7/29/2016 9/20/2018 | 12/18/2018 | ' \2nned tep | Planned
! ! 3/27/2019 9/27/2019
. . . Planned Feb. Planned
Rankin, Scott, Smith Middle Pearl-Strong 6/26/20112 1/9/2017 2/9/2018 4/10/2018 4/10/2018
2019 August 2019
Claiborne, Hinds, Middle Pearl Strong | 6/26/2012 & 4/12/2018 4/12/2018 Planned Feb. Planned
. . 10/20/2016 2/9/2018
Madison & Lower Big Black 12/13/2012 4/26/2018 4/26/2018 2019 August 2019
1/23/2014, 7/28/2014, 2/15/2017, 2/15/2017,
It ba, M T -Ti LAMP 10/14/2016 8/23/2017 11/20/2017 8/15/2018 NA 2/15/2019
awamba, Vionroe enn-tom 6/12/2014 | /1172014 | 2O/ 2/16/2017 2/16/2017 /23/ /20/ /15/ 115/
Marks Marks
Benton, Coahoma,
. 1/29/2019 1/29/2019
Desoto, Marshall, Coldwater Basin 3/26/2014 9/6/2018 11/14/2018 R K
. . Holly Springs | Holly Springs
Quitman, Tate, Tunica
1/30/2019 1/30/2019
Panola, Tallahatchie, . . Planned Planned March| Planned March
Tallahatchie Basin 2/20/2014 12/5/2018
Yalobusha 2/13/2019 19-21, 2019 19-21, 2019
Bolivar, Coahoma, Indianola Indianola
Humpbhreys, Sharkey, . . 1/16/2019 1/16/2019
Sunflower,Tallahatchie, Big Sunflower Basin 7/9/2013 7/12/2018 | 11/14/2018 Clarksdale Clarksdale
Washington 1/17/2019 1/17/2019
Jasper, Jones, Wayne,
. TBD May Planned
Lamar, Forrest, Perry, Lower Leaf Basin 11/5/2015
2019 6/28/2019
Greene
Leflore, Carroll,
. TBD July Planned
Humphreys, Holmes, Upper Yazoo Basin 12/3/2013
2019 9/30/2019
Yazoo
Bolivar, Issaquena,
Sharkey, Warren, Deer-Steele Basin 6/26/2018 TBD TBD

Red text indicates next planned or scheduled event or meeting.
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FLOOD RISK] PRELIMINARY DFIRM FLOOD RISK LETTER OF FINAL [RESILIENCE
DISCOVERY REVIEW FIRM COMMUNITY APPEAL START (APPEAL END EFFECTIVE
COUNTY HUC_8 BASIN OPENHOUSE DETERMINATION | MEETING
- MEETING DATE| MEETING DELIVERY | COORDINATIO DATE DATE DATE
DATE (LFD) DATE DATE
DATE DATE N (PDCC)
MEETING DATE
PROJECT PHASES DISCOVERY __|ENGINEERING/MAPPING |REVIEW & APPEALS lcovpuance  [EFFECTIVEY|
Calhoun, Carroll, .
. Yalobusha Basin 6/27/2018 TBD TBD
Chickasaw, Grenada
Prentiss, Tishomingo,
. PLANNED
Itawamba, Lee, Monroe, |Upper Tombigbee
. X Amory
Chickasaw, Lowndes, Basin
2/21/2019
Clay
Pearson Levee LAMP 1st 11/2/2017,
Rankin 2nd 1/13/2018, TBD TBD

Project - City of Pearl

3rd 9/11/2018

Potococowa Levee | 1st 10/22/2018
Carroll, Grenada, Leflore |LAMP Project - 2nd Planned
Carroll Co. 1/31/2019
1st 12/4/2018
. Greenville Harbor st12/4/
Washington Dike LAMP Proiect 2nd Planned
) 1/31/2019
i L
Holmes, Leflore, Carroll Abiaca Creek Levee TBD

LAMP Project

Red indicates next planned or scheduled event or meeting.
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Potococowa Creek Levee LAMP Project Meeting in Carrollton, MS.




Risk Mapping, Assessment and Planning (Risk MAP)

What is Risk MAP? Not only is flooding one of the most common and costly
disasters, flood risk can also change over time because of new building and
development, weather patterns and other factors. Although the frequency or severity
of impacts cannot be changed, FEMA is working with federal, state, tribal and local
partners across the nation to identify flood risk and promote informed planning and
development practices to help reduce that risk through the Risk Mapping,
Assessment and Planning (Risk MAP) program.

Risk MAP is the successor to FEMA’s Map Modernization (Map Mod) program and
expands the focus to include risk assessment, mitigation planning, and traditional
hazard identification (flood mapping or DFIRM) activities. Risk MAP is meant to help
better inform communities as they make decisions related to reducing flood risk by
implementing mitigation actions. Where Map Mod studies were county-wide based,
Risk MAP studies are based on HUC_8 basins and may include portions or all of
multiple counties and cities/towns. In addition to the traditional DFIRM regulatory
products, non-regulatory products will be delivered to the communities to help in
their flood mitigation and planning activities. The map to the right shows the 12
different currently active Risk MAP HUC_8 Basin projects in Mississippi.

Risk MAP provides high quality flood maps and information, tools to better assess the
risk from flooding and planning and outreach support to communities to help them
take action to reduce (or mitigate) flood risk. Each Risk MAP flood risk project is
tailored to the needs of each community and may involve different products and
services. To learn more about the goals and long-term vision of Risk MAP, how the
program works and what it means for you go to FEMA'’s Risk MAP website at the
following link: https://www.fema.gov/risk-mapping-assessment-and-planning-risk-
map#
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https://msc.fema.gov/portal
https://www.fema.gov/risk-map-flood-risk-products
https://www.fema.gov/risk-map-flood-risk-products
https://www.fema.gov/what-mitigation
https://www.fema.gov/media-library/assets/documents/18274?id=4119
https://www.fema.gov/risk-mapping-assessment-and-planning-risk-map
https://www.fema.gov/risk-mapping-assessment-and-planning-risk-map

